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May 10, 2010

Ms. Christy Brown

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, AWT-121

Seattle, Washington 98101

RE: MONTHLY PROGRESS REPORT-APRIL 2010
JORGENSEN FORGE FACILITY
U.S. EPA DOCKET NO. CERCLA-10-2003-0111
SEATTLE, WASHINGTON
FARALLON PN: 831-021

Dear Ms. Brown:

975 5th Avenue Northwest, Issaquah, Washington 98027
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Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report to document
the activities conducted during April 2010 at the Jorgensen Forge Facility in Seattle,
Washington. This monthly progress report was prepared in accordance with the requirements in
Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for Sampling and
Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), Region 10, on
December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111.

SCOPE OF WORK

This monthly progress report provides:
e A summary of field activities conducted during April 2010;
e Analytical results of samples collected during April 2010;
e A summary of deliverables submitted during April 2010;
e A summary of technical and regulatory meetings with EPA during April 2010;
e A summary of planned activities, meetings, and deliverables for May and June 2010; and

e A summary of deviations from the AOC schedule anticipated for May and June 2010.

FIELD ACTIVITIES - APRIL 2010
No field activities were conducted during April 2010.

ANALYTICAL RESULTS - APRIL 2010
No laboratory analytical results were received during April 2010.
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DELIVERABLES - APRIL 2010
The March 2010 Progress Report was submitted to EPA on April 8, 2010.

TECHNICAL AND REGULATORY MEETINGS WITH EPA - APRIL 2010

No technical or regulatory meetings were held with EPA during April 2010. Teleconference
calls were held with Boeing on April 1 and 19, 2010 to discuss project coordination, agency
discussions, deliverables, and schedule.

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - MAY AND JUNE 2010
Activities

No sampling activities are proposed during May and June 2010.

Meetings

Project coordination meetings with The Boeing Company are anticipated to occur bi-weekly
during May and June 2010.

Deliverables
The following deliverables will be provided to EPA during May and June 2010:
e Monthly Progress Report—April 2010 by May 10, 2010.

DEVIATIONS FROM AOC SCHEDULE - MAY AND JUNE 2010

No deviations from the AOC schedule are anticipated.

CLOSING

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you
have questions regarding this project, please contact the undersigned at (425) 295-0800.

Sincerely,

cc:  Mr. E. Gilbert Leon Jr., EMJ
Mr. Ron Altier, Jorgensen Forge Corporation
Mr. Bill Joyce; Salter Joyce Ziker, PLLC
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C.
Mr. Josh Lipsky, Cascadia Law Group
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